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1. Originator 2. Log Date CCR #: 4. REV: 5.Tel: 6. Office
Alexander Schuster 87 ' 925-0519 :
I ]qg ‘ mﬁ "" MSS Dev't

7. Title: Upgrade of XRP-Il on host “dipe1sun” to final, drop 4PL code level

8. Originator Signature,—> «4/—9. Date: 08/11/98 10.Class IN | 11. Type: CCR | 12. Need Date: 08/14/98
R
13. Office Manager Signature 14. Date: 15. Date CCB 16. Category of 17. Priority:
g 08/11/98 Decision Needed: Change: Urgent
‘ 08/13/98 Other
18. DocumentationlD(a)vi@Impacted: 19. Schedule Impact: 20. Cl(s) Affected:
None. None. MLCI
21. Release Affected: 22. Date due to 23. Impl. Date: 24, Effectivity of 25. Est.
2.0 Customer: 08/14/98 Change: Cost
None

26. Source Reference: NCR [JAction item[X] GSFC CCR [_] Tech Ref:[] Other:{"]
Baseline data deployment, Action #8, 08/10/98

27. Description of Change: (use additional Sheets as necessary)
Neither copy of XRP-H on host dipe1sun is at the final, drop 4PL code level. The latest XRP-ll software must be instailed
to complete population of the initial baseline database and to conduct upcoming training classes.

Version? 3.\

28. Proposed Solution: (use additional sheets if necessary)
Upgrade both copies of XRP-il on dipelsun to the lastest rev levei. The software should be installed in dipelsun’s
/datad/xrp and /data5/bim-ilm directories, respectively. This can be done by MSS Development.

No software license is required.

29. Aiternate Solution: (use additional sheets if necessary)

30. Consequences if Change(s) are not approved: (use additional sheets if necessary)
if the CCR is not approved, the XRP-ll operational baseline database cannot be fully populated as planned and training
will not be conducted at the EDF on the latest version of XRP-II.

31. Does Change Affect Any of the following (Please Explain on additional sheet):

Maintenance Trainin Performance | | Operation Trainin Safet Service | | Support| | Test

32. Organization(s) Affected: Arch Off [ ] CM [_] Clearcase Support Group [_] Contracts [ ] ECS Chief Eng [ ]
Fos [ M& QO [ ] Rel Dev [X] Procurement [ ] RTSC [_| SDE [] Security [ ]Sys. Eng. [ Sys Verf Acpt
[] Other

33. Site(s) Affected: EDF[X] Mini-DAAC[] VATC [[] EDC [] LaRC [JNSIDC [J SMC (J AK [1JPL (O EDC O GSFC O

Other [
34. Board Comments: 35. Work Assigned To:
/4/ Z’{/ 5 [ (u. S 'IZQI‘

36. Release Authorized | 37. CM Verifled/Date:

ZBZ*FDFIRELZ CCB Chair (Sign/Date): 39. Disposition: App L NC __ W__ 40. ESDIS ERB Concurrence:
@%ﬂwfl 2/ 7—/ %% | Forward ECS __ Forward ESDIS ERB__

41. ECS CCB Chair (Sign/Date): 42, Disposition: App__ A/IC_ W__ 43. CCR Closed Date:

CM0O1JL98

ORIGINAL ™




